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2.0 PROJECT DESCRIPTION 1 

2.1 NEED FOR PROJECT 2 

ExxonMobil Production Company’s (ExxonMobil's or Applicant’s) proposed Santa Ynez 3 
Unit (SYU) Offshore Power System Reliability-B Phase 2 Project (OPSR-B or Project) is 4 
designed to enhance reliability of the power distribution systems to offshore facilities; 5 
these distribution systems include submarine power cables and associated electrical 6 
components on offshore platforms that are reaching the end of their useful lives and 7 
require replacement on a planned basis instead of on an emergency basis. The Project 8 
includes the replacement of two of the three existing onshore Las Flores Canyon 9 
Processing Facility (LFCPF)-to-platform power cables, retrieval of cables in State 10 
waters with the option to recover one cable in Federal waters, replacement of aging 11 
high voltage switchgear and electrical components on the platforms, and installation of 12 
new electrical equipment for the replacement power cables (Figure 1-3). The 13 
replacement and new high voltage switchgear will use current technology Gas Insulated 14 
Switchgear (GIS) equipment. These modifications would allow for continued 15 
development and production of oil and gas resources from the SYU leases. 16 

2.2 PROJECT LOCATION 17 

The Project involves the retrieval of existing Cables A (or B) and C1 from selected 18 
locations and installation of replacement Cables A2 (or B2), F2 and G2 (Table 1-1). The 19 
Project will use a primary cable installation vessel (CIV), which will be dynamically 20 
positioned and will not require the use of anchors. Several contingency scenarios have 21 
been included in case one of the existing out-of-service cables cannot be removed from, 22 
or a replacement cable cannot be installed into, a conduit or platform riser (i.e., Cable 23 
F2 at nearshore conduit, Cable G2 at Platform Heritage riser, Cable A2 (or B2) at 24 
nearshore conduit and at Platform Harmony riser). Alternative routes are also provided 25 
for the installation of Cable F2 and G2 in the Outer Continental Shelf (OCS). The 26 
decision on whether existing Cable A or B will be replaced will be based on a detailed 27 
analysis of the condition of each cable prior to installation. Additional Project execution 28 
details can be found in the Applicant’s Execution Plan (Appendix A).  29 

Phase 2 would require the following primary components:  30 

 Pre-Project preparation activities: Pre-retrieval/removal surveys (Section 2.1.1); 31 
Installation aids and kelp cutting (Section 2.2.2). 32 

 Vessel mobilization (Section 2.2.3). 33 

 Retrieval of out-of-service cables (Section 2.2.4). 34 
o Prepare onshore area, tunnel, and nearshore conduits to retrieve Cables 35 

C1 and A (or B) from an onshore point at the southern end of the LFCPF 36 
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to just beyond the State-Federal jurisdictional boundary (approximately at 1 
the Outer Continental Shelf (OCS) break).  2 

o Retrieve approximately 10.6 miles (17.1 kilometers [km]) of Cable C1 and 3 
A (or B). This includes removal of existing concrete blocks where the 4 
Project right-of-way crosses the Pacific Offshore Pipeline Company 5 
(POPCO) gas pipeline (POPCO crossing). 6 

o Retrieve a 1 to 6 mile (1.6 to 9.6 km) long section of Cable A (or B) at and 7 
adjacent to Platform Harmony. Due to the restricted route available for 8 
installing the replacement cable, an additional section of Cable A (or B) 9 
may have to be retrieved from the State-Federal boundary to the platform.  10 

o Retrieve 1 to 2 miles (1.6 to 3.2 km) of Cable C1 at and adjacent to 11 
Platform Heritage. 12 

 Cable replacement (Section 2.2.5). 13 
o Install approximately 10.6 miles (17.1 km) of replacement Cable A2 (or B2) 14 

between Platform Harmony and the southern end of the LFCPF (includes 15 
placement of concrete blocks or articulated mats at the POPCO crossing). 16 

o Install approximately 11.3 miles (18.2 km) of replacement Cable F2 17 
between Platform Harmony and the southern end of the LFCPF (includes 18 
placement of concrete blocks or articulated mats at the POPCO crossing). 19 

o Install approximately 8.1 miles (13.0 km) of replacement Cable G2 20 
between Platform Harmony and Platform Heritage.  21 

 Cable execution contingencies (if necessary) (Section 2.2.6). 22 

 Testing and energization of the cables (Section 2.2.7). 23 

 Post-installation marine biological survey (Section 2.2.8). 24 

2.2.1 Pre-Retrieval/Removal Surveys 25 

Prior to the initiation of offshore cable retrieval and installation, four surveys will be 26 
completed: (1) a pre-installation soil sampling survey of the soil at the nearshore conduit 27 
terminus and at the POPCO crossing; (2) a pre-installation marine biological survey, 28 
similar to the one executed in 2011, which will be conducted with divers to define initial 29 
environmental conditions a few months before the start of the Phase 2 submarine cable 30 
retrieval/installation operations; (3) an expanded review of the areas around the 31 
proposed anchor locations where eelgrass was previously found, to determine if there 32 
are nearby locations to relocate anchors to areas of lower density eelgrass; and (4) A 33 
focused marine biological diver survey within 30 days of start of offshore activities to 34 
check for presence of abalone in area of conduit terminus. As currently planned, diver-35 
biologists will survey all proposed nearshore (to a depth of approximately 60 feet) 36 
anchor locations and the nearshore cable routes within the area that has historically 37 
supported eelgrass, and around the conduits. Deeper water anchor locations (to 38 
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approximately 120 feet) will be surveyed by a drop-camera or Remotely Operated 1 
Vehicle (ROV). 2 

2.2.2 Pre-Project Preparation Activities 3 

Pre-project preparation activities will include the installation of installation aids onshore 4 
(LFCPF and tunnel) and on the platforms, CIV vessel mobilization, and nearshore kelp 5 
cutting as further discussed below. 6 

Prior to the start of offshore construction, installation aids would be installed on the 7 
platforms and onshore to support the cable retrieval and installation activities. The 8 
majority of installation aids will be temporary and removed after the Project. Specific 9 
information on the aids or their locations will be part of the final Project design and has 10 
not been developed at this time; however, the aids will be similar to those used for the 11 
OPSR-A Project. Installation aids can include, but are not limited to, the following:  12 

 Padeyes, rollers, sheaves, pull wire turning devices, shackles, wire rope, chains;  13 

 Structural reinforcing to support installation loads;  14 

 Structural anchor points to secure pulling winches and tuggers; 15 

 Structural systems for handling of material and equipment to the work site; 16 

 Structural systems for tie-down of installation equipment; 17 

 Temporary scaffolding systems for access to work areas during construction; 18 

 Pipe rollers, guides, and other miscellaneous aids to be used during construction; 19 

 Temporary construction power system with small lighting transformer, lighting 20 
panel, power cables and receptacles to support temporary lighting, cable splicing 21 
equipment and cable testing equipment; 22 

 Pulling heads, pulling grips, swivels, shackles, wire rope, poly rope, and tape; 23 

 Structural steel frames, pull wire containment devices, metal loops, and pipe 24 
sleeves to direct puling and rigging cables; 25 

 Cable rollers, roller supports, and cable lifting tools; 26 

 Modification of tunnel cable trays; 27 

 Saws, impact wrenches, core drills, hand tools, rags, and buckets; 28 

 Pigging devices for gauging and cleaning, video pigs, shackles, and wire rope; 29 

 Shoring equipment, lumber, and small metallic shapes; 30 

 Tarps, plastic sheeting, tie-wraps, and banding; 31 

 Solvents such as alcohol and mineral spirits for cable splicing; and 32 
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 Safety equipment of various types. 1 

A commercial kelp cutting vessel may be required to cut off the tops of the kelp in the 2 
nearshore area near the conduit terminus in order to prevent damage to vessel 3 
propellers from entanglement in kelp during cable retrieval and installation activities. 4 
The vessel will mobilize and demobilize from a local port. 5 

2.2.3 CIV Vessel Mobilization 6 

The CIV (Figure 2-1) will be mobilized to Port Hueneme towed by a sea-going tug from 7 
Europe. The vessel will contain the fabricated cables from the manufacturing site. The 8 
CIV will be prepared at the Port Hueneme site for retrieval and installation of 9 
replacement power cables prior to final mobilization to the offshore Project site and 10 
commencement of construction activities. 11 

2.2.4 Retrieval of Out-of-Service Cables 12 

The cable retrieval phase of the OPSR-B Project includes the retrieval of the out-of-13 
service submarine Cables A (or B) and C1 from the LFCPF, the tunnel under the 14 
highway and railroad, the buried conduits connecting the tunnel to offshore, as well as 15 
within State waters using a dynamically positioned CIV offshore and a support winch 16 
onshore. In addition, the Cable A (or B) and C1 segments adjacent to the platforms and 17 
in the platform J-Tubes will also be retrieved to facilitate reuse of existing platform risers 18 
and routes using a CIV offshore and a support winch on the platforms. The Cable A (or 19 
B) segment from the State/Federal boundary to Platform Harmony may also be 20 
retrieved to allow adequate room to install the replacement cable; if retrieved in Federal 21 
waters, it will be handled in the same manner as the retrieval of the cables in State 22 
waters. In this situation, Cable A (or B) will be retrieved to the base of the platform and 23 
from the platform J-Tube during the retrieval operations. With this approach, there will 24 
be no excavation or cutting of the cable at the State/Federal boundary or adjacent to the 25 
platform and, therefore, no concrete mats will be installed. 26 

At this time, ExxonMobil anticipates that 12 to 18 miles of out-of-service cable will be 27 
retrieved from the LFCPF, tunnel and conduits, ocean bottom and platform risers. The 28 
retrieved cables will be cut on the ocean bottom, where required, pulled onto the CIV, 29 
scrapped and washed to remove excess sediment and marine growth, and stored on 30 
the vessel. Remaining sections of out-of-service cables will either be already on the 31 
ocean bottom or cut on the vessel deck and laid on the ocean bottom within their 32 
original corridor. Concrete mats (approximately 8 feet by 20 feet by 6 inches) will be 33 
placed on the cut ends of the remaining cables to hold them in place. When the CIV 34 
returns to port, the out-of-service cables will be removed from the vessel, cut into 35 
manageable sections, placed in trucks and transported to a local recycle facility where 36 
the cable will be recycled to the extent feasible.  37 
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Figure 2-1. Typical Cable Installation Vessel (CIV) 
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2.2.4.1 LFCPF (Onshore Retrieval) 1 

At the LFCPF, retrieval of each out-of-service submarine power cable (A [or B] and C1) 2 
will involve excavating and trenching to uncover the cables from the north side of the 3 
tunnel to past the splice locations in the fill area at the southern end of the LFCPF; 4 
access to existing manholes at both the LFCPF and El Capitan State Beach (SB) ends 5 
of the tunnel will be required (Figures 2-2 through 2-4). A winch will be installed north of 6 
the excavated area to facilitate removal of the out-of-service cables and install the 7 
replacement cables. The winch hold-down assembly will be excavated and buried prior 8 
to cable-handling activities and removed during demobilization. 9 

The submarine power cables within the tunnel will be de-energized during retrieval and 10 
installation activities. The cable will be cut as required to facilitate removal of several 11 
sections. Portions of the excavated cable and the splice section will be cut out and 12 
removed to allow for the splicing of the replacement offshore submarine cable to the 13 
existing land-based cable. A pull line will be attached from the winch in the LFCPF to a 14 
pulling head on the cut end of the cable at the LFCPF to help control the removal 15 
operations and allow it to be reversed in case it gets stuck during recovery offshore to 16 
the CIV. The winch in the LFCPF will pay out a pull line that will be left in the tunnel and 17 
conduit during the cable removal operations to facilitate the remaining installation 18 
operations. The exact sequence of operations will be determined in detailed design. 19 

Submarine cable segments land-side of the tunnel north bulkhead will either be cut into 20 
manageable sections, placed in trucks and transported to a local recycle facility or left 21 
intact and removed with the tunnel cable by the CIV. 22 

Tunnel. Equipment will be brought into the tunnel and will be installed to facilitate cable 23 
removal, conduit cleaning, conduit gauging, conduit flushing and video of operations. 24 
Safety, ventilation, and other equipment will be required to support the crews doing the 25 
work. Any fresh water that has collected in the south end of tunnel from natural seepage 26 
will be removed using the accepted approach (pump water to the ditch adjacent to the 27 
LFCPF north tunnel entrance). Submarine cables in the tunnel will be placed on rollers 28 
and aids to facilitate removal. The cable tray and/or concrete bulkhead could require 29 
modification for cable removal and/or installation. For Cable A, the existing splice in the 30 
tunnel (from original installation) will be first cut out and removed. The location of the 31 
splice in the tunnel could require a larger segment of Cable A to be removed to the 32 
LFCPF side of the tunnel. The exact sequence of operations will be determined in the 33 
final detailed design plans. 34 

2.2.4.2 Offshore Retrieval 35 

Conduits. A mooring vessel will install dive support vessel anchors adjacent to the 36 
conduit terminus in pre-surveyed locations prior to initial activities (Figure 2-5). 37 
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Figure 2-2. SYU LFCPF Onshore Facilities Overview 
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Figure 2-3. SYU LFCPF Onshore Facilities Overview (Aerial View) 
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Source: ExxonMobil, 2013 

Figure 2-4. Diagram of Elevation of Tunnel and Conduit Area 
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Source: Fugro, 2013 

Figure 2-5. Anchor Locations for Support Vessels 
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Instead of removing and re-installing the anchors for each cable movement, the Project 1 
anticipates being able to leave the anchors with surface buoys (navigation aids 2 
attached) in place for the nearshore activities.  3 

At the nearshore terminus of the cable conduits, divers will clear any sediment cover. 4 
The conduit opening and an area around the opening will be exposed by divers using 5 
hand-held water jets and eductors to sidecast the marine sediment into an existing sand 6 
channel adjacent to the POPCO gas pipeline. In addition, if the cables are to be cut at 7 
the conduit terminus, approximately 40 to 50 feet of cable south of the conduits will be 8 
exposed by divers. The sediment removal activities could be conducted on both Cables 9 
C1 and A (or B) at the same time or individually. In addition, divers are anticipated to be 10 
required to support conduit cleaning activities including use of scraping pigs, gauging 11 
pigs, video cameras, fresh water flushing equipment, and other inspection devices and 12 
equipment. These activities are being planned due to the age of the existing conduits. 13 
Depending on the selected installation procedure (to be submitted to the CSLC staff for 14 
approval approximately 90 days prior to construction), the conduit terminus sediment 15 
removal activities could be conducted either several weeks before the start of cable 16 
retrieval activities or immediately prior to each cable retrieval. If the activities occur 17 
immediately prior to each cable retrieval two support vessels may be required onsite at 18 
the same time (conduit terminus and POPCO crossing). 19 

In order to retrieve the ocean side of the out-of-service cable, two options are being 20 
considered in detailed design: cut cable approximately 40 to 50 feet south of the conduit 21 
terminus or adjacent to the POPCO crossing. For the option of cutting the cable south of 22 
the conduit terminus, divers will attach cable grips to both sides of the proposed cable 23 
cut position with a pull line to surface or subsurface buoys. Divers or an ROV will attach 24 
the cutting device on the cable at the designated location. The de-energized submarine 25 
cable will be cut either by divers or remotely from the support vessel. After cutting the 26 
cable, the CIV will pick up the buoy connected to the designated cable grip assembly. 27 
Based on detailed design procedures, equipment on the CIV will either first remove the 28 
cable from the LFCPF, the tunnel, and the conduit with support from the LFCPF winch 29 
and then return to the area to retrieve the cable from the nearshore to the State/Federal 30 
boundary or vice versa. During cable removal from the conduit, a pull line will remain at 31 
the end of cable removal and cleaning operations to facilitate installation of the 32 
replacement cables. The recovered cable will be scrapped and washed to remove 33 
excess sediment and marine growth and stored onboard the vessel for future recycling. 34 

After the cable is removed from the tunnel and each conduit, the cable path through the 35 
tunnel and conduit will be prepared for installation of the replacement cables. The 36 
conduits may have been gauged during cable removal by a proofing pig. Further 37 
cleaning of the conduit could require fresh water flushes and possibly pulling other types 38 
of pigs through the conduit to remove any sand or other debris that could inhibit the 39 
cable installation. Other types of pigs or cleaning devices could be pulled through the 40 
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conduit to verify diameter and a video camera could be pulled through to inspect the 1 
conduit. These maintenance operations may need to be performed on the conduit to 2 
facilitate its reuse. These operations are required to verify that each conduit is ready for 3 
the new installation. 4 

Once the path is cleared, the pull line will be secured through the tunnel, the conduit, 5 
and to the conduit terminus offshore. The conduit end will be temporarily plugged to 6 
prevent any material from entering the opening. The plug will facilitate pull wire rope 7 
retrieval when installation operations commence. 8 

POPCO Crossing Area. At the POPCO crossing, a mooring vessel will install support 9 
vessel anchors in pre-surveyed locations (Figure 2-5) prior to initial activities and 10 
remove them after completion of activities. Prior to removing the out-of-service cable at 11 
the POPCO crossing, divers will expose the concrete blocks that were placed over the 12 
installed cables as well as approximately 10 feet of the cables to be retrieved on either 13 
side of the mats using hand-held water jets and eductors to sidecast the marine 14 
sediment downslope and away from sensitive habitat. If the cables are to be cut at the 15 
POPCO crossing, an additional 40 to 50 feet of cable will be exposed by divers on the 16 
side to be cut. The sediment removal activities could be conducted on both Cables C1 17 
and A at the same time or individually. Depending on the results of detailed design 18 
procedures, the POPCO crossing sediment removal activities could be conducted either 19 
several weeks before the start of cable retrieval activities or immediately prior to each 20 
cable retrieval. If the activities occur immediately prior to each cable retrieval, then two 21 
support vessels may be required onsite at the same time (conduit terminus and POPCO 22 
crossing). 23 

At the POPCO crossing, two alternative approaches are being considered for removing 24 
approximately 2 layers of concrete mats containing 32 to 64 concrete blocks (18 inches 25 
by 18 inches by 6 inches in size) over the out-of-service cables. In the first approach, 26 
divers would remove the concrete blocks in the mats above the cables to be retrieved 27 
(A [or B]) and C1). The blocks would be moved to a temporary storage location 28 
(approximately 15 to 20 feet away from the centerline of the current cable position as it 29 
crosses the POPCO pipelines) until the replacement cables are installed. For Cable C1 30 
the blocks are expected to be moved to the east side away from the other cables and 31 
for Cable A (or B) the blocks are expected to be moved to the west side away from the 32 
other cables. In the second approach, divers would remove the concrete blocks above 33 
the cables to be retrieved as in the first approach, but would place the blocks in a 34 
basket or sling which would be hoisted up to the dive vessel for disposal onshore. In 35 
order to retrieve the ocean side of the out-of-service cable, two options are being 36 
considered in detailed design: cut cable approximately 40 to 50 feet south of the conduit 37 
terminus or adjacent to the POPCO crossing. For the option of cutting the cable 38 
adjacent to the POPCO crossing, divers will attach cable grips to both sides of the 39 
proposed cable cut position with a pull line to surface or subsurface buoys. Divers or an 40 
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ROV will attach the cutting device on the cable at the designated location. The 1 
de-energized submarine cable will be cut either by divers or remotely from the dive 2 
vessel. After cutting the cable, the CIV will pick up the buoy connected to the cable grip 3 
assembly. Based on detailed design procedures, equipment on the CIV will then either 4 
first remove the cable from the LFCPF, the tunnel, the conduit and the nearshore area 5 
with support from the LFCPF winch and then return to the area to retrieve the cable 6 
from the nearshore to the State/Federal Boundary or vice versa.  7 

After removal of the out-of-service cables, divers or an ROV will inspect the area and 8 
prepare it for the installation of the replacement cables, as required. 9 

Areas Under State Jurisdiction. As required by the CSLC, all out-of-service cables 10 
must be removed from areas under State jurisdiction. In order to retrieve the offshore 11 
side of the out-of-service cable, the CIV will pick up the buoy connected to the cable 12 
grip assembly on the cut end of the cable. Equipment on the vessel will then retrieve the 13 
cable from the nearshore location to just beyond the State/Federal boundary. The 14 
recovered cable will be scraped and washed to remove excess sediment and marine 15 
growth and stored onboard the vessel for future recycling. Just south of the 16 
State/Federal boundary, the cable will be cut and capped, if required, and then placed 17 
on the ocean bottom. The ROV will document the location of the cable on the ocean 18 
bottom. Before completing offshore operations, the CIV with support from the ROV will 19 
install a concrete mat over the cut end of the out-of-service cable on the ocean bottom 20 
to hold it in place. 21 

Platform Risers. At Platforms Harmony and Heritage, each of the out-of-service 22 
submarine power cables (A [or B] at Platform Harmony and C1 at Platform Heritage) will 23 
be removed from its J-Tube and adjacent to the platform. Adjacent to Platform Heritage, 24 
the Cable C1 will be retrieved to a point southeast of the two repair locations and may 25 
require the removal of one or more concrete mat(s) that were installed to hold the repair 26 
sections in place. On each platform a winch will be installed to help control the pull and 27 
allow for the cable to be reversed in case it gets stuck. Winch, cable rollers, quadrant 28 
blocks and other cable removal equipment will be preinstalled on the platform. 29 
Installation of this equipment will require temporary welding to structural members for 30 
attachment points. The temporary removal of some decking may be required to allow 31 
equipment to be positioned. 32 

The ROV from the CIV will locate the cable on the sea floor at a specified distance from 33 
the platform and document the location. The ROV will use a water jet or other similar 34 
device to uncover the cable at the cut point to allow access for the cutting tool. The 35 
ROV will confirm the correct cable by visual and tone identification, if possible. The ROV 36 
will activate the cutting tool to cut the cable. After the ROV cuts the cable on the sea 37 
floor, it will attach a recovery assembly to the J-tube side of the cable. The recovery 38 
assembly will be connected by a pull line to equipment on the CIV. In addition, the cable 39 
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on the platform side will be cut and a pulling assembly will be attached to the platform 1 
cut end. The platform pulling assembly will be attached by a pull line to the platform 2 
winch. In the case of the Cable C1, the CIV with support from the ROV will remove any 3 
concrete mats at the repair locations. The CIV will pull the cable out of the J-tube and 4 
onto the deck where it will be scraped and washed to remove excess marine growth 5 
and sediment and stored on the CIV turntable. The winch on the platform will pay out a 6 
line that will be left in the J-tube and external to the J-tube to facilitate the remaining 7 
installation operations. Before completing offshore operations, the CIV with support from 8 
the ROV will install a concrete mat over the cut end of the out-of-service cable on the 9 
ocean bottom to hold it in place. 10 

After the cable is completely removed from the J-tube or during removal, the path 11 
through the J-tube will be prepared for installation of the replacement cable. The pull 12 
line will be used to pull scraping pigs, gauging pigs, and possibly video cameras and 13 
other types of pigs through the J-tube to verify size and remove any sand or other 14 
debris that could inhibit the cable installation. Any repairs or modification will be made 15 
as required. These operations are required to verify that the J-tube is ready for the new 16 
installation. Once the path is cleared, a pull line will be installed through the J-tube and 17 
connected to the platform. The pull line will be positioned and secured, possibly with an 18 
underwater buoy, to facilitate retrieval when pulling operations commence. 19 

2.2.5 Cable Replacement 20 

As shown in Figure 1-3, Cables A2 (or B2), F2, and G2 are the installed replacement 21 
cables. Note that Cables F2 and G2 have alternative routes; either outside of Cable C1 22 
(as shown) or between Cable C and C1. Cables B (or A), D, D1 and E are existing 23 
cables, and will remain in operation. The dashed cables will be decommissioned in 24 
place. The existing Cable C1 would be replaced with two new cables: Cable F2 would 25 
be routed from Platform Harmony to the LFCPF and Cable G2 would be routed from 26 
Platform Harmony to Platform Heritage.  27 

In State waters, Cable F2 would be located within the existing State Tidelands Lease. In 28 
the OCS, both Cable F2 and G2 would be located along the previously-surveyed and 29 
cleared routes. Existing Cable A (or B) would be replaced with the Cable A2 (or B2) 30 
from Platform Harmony to LFCPF. In State waters, Cable A2 (or B2) would be located 31 
within the existing State Tidelands Lease. In the OCS, the cables would be aligned 32 
along existing routes within previously-surveyed and cleared routes. The decision on 33 
which of the two cables will be replaced will be made following the completion of a 34 
detailed analysis of the condition of each cable prior to installation. For the proposed 35 
Project, Cable A is assumed to be replaced.  36 

As part of the installation and integration of the replacement power cables into the SYU 37 
LFCPF facilities, there will be a sequence of planned platform electrical and production 38 
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shutdowns; the sequence would be based on preliminary design and engineering, and 1 
could change based on further study or by subsequent failure of existing cables (refer to 2 
Appendix A, Project Execution Plan, for additional details). 3 

2.2.5.1 Power Cable Specifications 4 

The electrical design associated with the Project will be approved by registered 5 
professional engineers as specifically required by 30 Code of Federal Regulations 6 
(CFR) 250. The submarine power cables would be fabricated in accordance with 7 
applicable ExxonMobil construction specifications and applicable industry standards as 8 
refined and applied by the cable manufacturer to meet ExxonMobil specifications (Table 9 
2-1). Figure 2-6 provides a depiction of the previously installed power cable that is 10 
similar to that proposed for the replacement Project. 11 

Table 2-1. Power Cable Specifications 

Static Cable 
Design, 
Fabrication 
and Testing 
Standards* 

 ICEA S-97-682-2007: Standard for Utility Shielded Power Cables Rated 5 
through 46 kV; 

 ICEA S-93-639-2006: Standard for 5 to 46 kV Shielded Power Cable for 
Use in the Transmission and Distribution of Electric Energy; 

 AEIC CS8-07: Specification for Extruded Dielectric Shielded Power Cables 
Rated 5 through 46 kV; 

 ASTM B 3: Standard Specification for Soft or Annealed Copper Wire; 
 ASTM B 496: Standard Specification for Compact Round Concentric-Lay-

Stranded Copper Conductors; 
 IEC 60287: Standard for Calculations of the Current Rating of Electric 

Cables; 
 IEC 60949: Calculation of thermally permissible short-circuit currents, 

taking into consideration non-adiabatic heating effects; 
 ELECTRA 171: Recommendations for Mechanical Tests on Submarine 

Cables; 
 CIGRE TB4 490: Recommendations for Testing of Long AC Submarine 

Cables with Extruded Insulation for System Voltage above 30 (36) to 500 
(550) kV; 

 ITU G 652: Characteristics of a single-mode optical fiber cable. 
Dynamic 
Cable Design 
and 
Fabrication 
Standards* 

 ICEA S-97-682-2007: Standard for Utility Shielded Power Cables Rated 5 
through 46 kV; 

 ICEA S-93-639-2006: Standard for 5 to 46 kV Shielded Power Cable for 
Use in the Transmission and Distribution of Electric Energy; 

 AEIC CS8-07: Specification for Extruded Dielectric Shielded Power Cables 
Rated 5 through 46 kV; 

 ASTM B 3: Standard Specification for Soft or Annealed Copper Wire; 
 ASTM B 496: Standard Specification for Compact Round Concentric-Lay-

Stranded Copper Conductors; 
 IEC 60287: Standard for Calculations of the Current Rating of Electric 

Cables; 
 IEC 60949: Calculation of thermally permissible short-circuit currents, 

taking into consideration non-adiabatic heating effects; 



Project Description 

July 2014 2-16 ExxonMobil OPSR-B 
Project MND 

 ELECTRA 171: Recommendations for Mechanical Tests on Submarine 
Cables; 

 CIGRE TB1 490: Recommendations for Testing of Long AC Submarine 
Cables with Extruded Insulation for System Voltage above 30 (36) to 500 
(550) kV;  

 ITU G 652: Characteristics of a single-mode optical fiber cable; 
 API SPEC 17E: Specification for Subsea Umbilicals; 
 BSI BS EN: Steel Wire and Wire Products - Non-Ferrous Metallic Coatings 

on Steel Wire - Part 2: Zinc or Zinc Alloy Coatings; 
 BSI BS EN 10257-2: Zinc or Zinc Alloy Coated Non-Alloy Steel Wire for 

Armoring Either Power Cables or Telecommunication Cables - Part 2: 
Submarine Cables; 

Dynamic 
Cable Testing 
and 
Installation 
Standards* 

 ASME SEC V: BPVC Section V - Nondestructive Examination ; 
 ASME SEC IX: BPVC Section IX - Qualification Standard for Welding and 

Brazing Procedures, Welders, Brazers, and Welding and Brazing 
Operators; 

 ASTM E739: Standard Practice for Statistical Analysis of Linear or 
Linearized Stress-Life (S-N) and Strain-Life (ε-N) Fatigue Data; 

 CEN EN 10204: Metallic Products - Types of Inspection Documents; 
 CIGRE ELT-068-2: Recommendations for Mechanical tests on Submarine 

Cables, as published in Electra No. 68; 
 ISO 9001: Quality Management Systems - Requirements; 
 ISO 1133: Plastics - Determination of the Melt Mass-Flow Rate (MFR) and 

the Melt Volume-Flow Rate of Thermoplastics; 
 ISO 13628-5: Petroleum and Natural Gas Industries - Design and 

Operation of Subsea Production Systems - Part 5: Subsea Umbilicals. 
* Standards include the applicable sections listed in this table as interpreted by ExxonMobil. 
Acronyms/Abbreviations used above include:  

AEIC - Association of Edison Illuminating Companies 
API - American Petroleum Institute 
ASME - American Society of Mechanical Engineers 
ASTM - American Society for Testing and Materials 
BSI - Broadband Specialists Inc. 
CEN - European Committee for Standardization 
CIGRE - Council on Large Electric Systems 
ICEA - Insulated Cable Engineers Association 
IEC - International Electrotechnical Commission 
ISO - International Organization for Standardization  
ITU - International Telecommunication Union 
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Figure 2-6. Power Cable Components 

The submarine cables are being designed for 32 megawatt (MW) at 35 kilovolt (kV). 1 
The power source will be the existing ExxonMobil onsite generation at the LFCPF and 2 
the existing utility interconnect with Southern California Edison (SCE). The current 3 
offshore power demand is typically 30 to 49 MW depending on production operations.  4 

The cable jacket is semiconducting polyethylene. The operating design temperature is 5 
90 degree Celsius (°C). The insulation type is Ethylene Propylene Rubber. The 6 
insulation level is 46 kV - 100 percent. The cable shields are tin plated copper for the 7 
static cable and tin plated braid for the dynamic cable. 8 

2.2.5.2 LFCPF (Onshore) Replacement 9 

At LFCPF, the installation of the two replacement submarine cables will involve using 10 
the temporary installation aids and winches installed for the cable retrieval. Previously 11 
installed rollers and aids placed in the tunnel will facilitate installation of the cables. The 12 
LFCPF winch will pull the cable into the conduit and through the conduit and tunnel to 13 
just beyond the splice location in LFCPF. The installed cable may be washed with fresh 14 
water either in the tunnel or on the LFCPF pad to remove contaminants. The 15 
replacement submarine cable will then be spliced to the existing land-based cable. 16 
Splicing will be done using a connecting canister about 8 feet long and 1 foot in 17 
diameter. The land cable enters one end and the submarine cable enters the other end, 18 
and the two ends are connected in the middle. After the connection has been completed 19 
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the canister is closed and sealed. The fiber optic cable (approximately 0.5-inch 1 
diameter) is separated from the submarine cable in the splice canister and routed to the 2 
side where it is spliced (through at separate canister that is approximately 1 to 2 feet 3 
long by 3 to 4 inches in diameter) to a new section of fiber optic cable that has been 4 
pulled from the upper LFCPF facilities. If Cable B is replaced instead of Cable A, the 5 
Cable A land-side splice between existing submarine cable and land cable will be 6 
proactively replaced. 7 

At LFCPF (east side of the splice location), a small amount of trenching infill and native 8 
soil will be required to install a new conduit for the fiber optic cable from the 9 
replacement cable splice location to an existing pull box in the area for routing to the 10 
upper LFCPF facilities. 11 

At this time ExxonMobil does not plan to replace any of the three land-based cables that 12 
connect the LFCPF Offshore Substation (OSS) with the splice connection point to 13 
submarine cables located in the lower portion of LFCPF.  14 

2.2.5.3 Offshore Replacement 15 

All of the cables will be installed with a dynamically positioned CIV. This vessel will not 16 
use anchors during normal installation activities. Anchoring may be required during 17 
emergency or safety situations with anchors placed within pre-surveyed locations 18 
adjacent to cable route away from pipelines, power cables, and sensitive habitat. An 19 
ROV from the vessel will be used during selected phases of the subsea installation to 20 
monitor the operations. On board determination of the touchdown point and the as-laid 21 
position using survey fixes will be periodically monitored by the ROV during installation 22 
(Figure 2-7). 23 

Cables F2, G2, and A2 (or B2) at Platform Harmony. At Platform Harmony, three 24 
risers (two new Long I-Tubes installed during Phase 1 and one existing J-Tube) will be 25 
available for installation of Cables F2, G2, and A2 (or B2). During final construction 26 
planning, the decision will be made as to which riser to use for each submarine cable. 27 
The proposed installation plan is based on laying each replacement cable with no 28 
crossings of in-service or other replacement cables; however, a replacement cable may 29 
need to be laid across another in-service or other replacement cable near Platform 30 
Harmony due to the requirement to use an alternative riser. At Platform Heritage, the 31 
existing Cable C1 J-Tube will be reused for installation of Cable G2. 32 

Cables A2 (or B2) and F2. For Cables A2 (or B2) and F2 at Platform Harmony, a 33 
gauging pig and/or other cleaning devices may be pulled through each riser to verify 34 
that there are no restrictions prior to pulling the replacement cable up the platform riser. 35 
On the platform, the selected device will be installed ahead of the platform winch wire.  36 
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Source: ExxonMobil, 2013 

Figure 2-7. Cable Installation (Main Lay Profile - Typical) 
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The platform winch wire and device will be pulled through the platform riser to the CIV 1 
by the vessel winch and inspected. During these operations, the CIV will be positioned 2 
adjacent to the platform. After these operations have been completed, the replacement 3 
cable (F2 and A2 [or B2] in separate operations) will have a pulling head attached. The 4 
CIV ROV will assist in the transfer of the platform winch line in the platform riser to the 5 
CIV winch line where the platform winch line will be attached to the cable pull head. The 6 
platform winch will then pull the cable up the riser as it is being released by the CIV. The 7 
cable will be secured on the platform to a cable-hanging assembly. After inspection and 8 
testing, the submarine cable will then be spliced to the topsides power cables and fiber 9 
optic cables on the platform. 10 

The CIV will then lay the replacement power cable on the ocean bottom from the 11 
platform to the nearshore area in the identified route. Cable F2, when installed in the 12 
Long I-Tube, will include an unsupported catenary from the top of the tube to the 13 
touchdown point. Additional cable protection system components such as bend 14 
stiffeners or Vortex-Induced Vibration (VIV) reducers (if required) could be installed at 15 
the bottom of the riser. Maintenance of the catenary shape could require the installation 16 
of bags containing sand or other types of material at the Cable F2 catenary touchdown 17 
or near Platform Harmony. Cables installed in the existing J-tube will be laid directly to 18 
the sea floor after exiting the bell mouths. A special protective duct technology product 19 
(URADUCT) will be applied to the replacement cable in the areas where an in-service, 20 
replacement, or out-of-service cable, is crossed to ensure the maintenance of an 21 
appropriate separation between the cable and provide impact and abrasion protection. 22 

The route will include the crossing of the POPCO Gas Pipeline in approximately 75 feet 23 
of water depth. At the pipeline crossing, concrete blocks were installed below the power 24 
cables to separate the pipeline from the cables and above the installed cables to hold 25 
the cables in place. Prior to installation of the replacement cables, divers will have 26 
cleared the area and removed the concrete blocks from above the out-of-service cable. 27 
The replacement cables will be laid in the same general area as the retrieved out-of-28 
service cable using the existing separation to the pipeline. As the replacement cables 29 
are being installed, divers or an ROV will verify that the cables are in the correct 30 
location. 31 

After installation of the cables, one of two alternative approaches will be used to cover 32 
the installed cables with concrete blocks (or mats). In the first approach, divers would 33 
replace any out of position blocks and then move the blocks from the temporary storage 34 
location to above the installed cables. If any additional blocks are required to cover the 35 
openings, they would be of similar size and shape and obtained from the dive support 36 
vessel. In the second approach, the CIV would return to the area and use an ROV, 37 
potentially with diver support, to replace any out-of-position blocks or remove them in a 38 
sling to a vessel. The CIV supported by an ROV or divers would then place an 39 
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articulated concrete mat on top of the replacement cable openings. An ROV or divers 1 
will monitor the placement and verify the position of the mat. 2 

As the vessel approaches the conduit terminus area, the length of replacement cable to 3 
traverse the distance to the LFCPF splice point will be measured. The cable will be cut, 4 
the end prepared, and floats attached to the cable as it is reeled overboard. Divers will 5 
be used to remove the conduit plug, excavate any material that may have refilled the 6 
area around the conduit terminus using the same procedures as before. The divers will 7 
also help guide the cable into the conduit opening and monitor the pulling activity. The 8 
cable length will be floated on the ocean surface. Divers will attach the previously 9 
installed winch wire from the winch at the LFCPF to the pull head at the cut end of the 10 
floating submarine cable. The winch will pull the replacement submarine cable from the 11 
CIV through the conduit and tunnel to the splice location where the splice between the 12 
land-based onshore and submarine cables will be performed. The cable is only 13 
expected to touch the sea bottom in the area immediately in front of the conduit 14 
(approximately 25 to 50 feet). Divers will remove the floats on the cable close to the 15 
conduit terminus and on the final straight section. Small motor craft will aid in the 16 
installation by maintaining the floating cable in the proper orientation and collecting the 17 
removed floats. After installation, divers or an ROV will determine the installed position 18 
of the cable in the nearshore area. 19 

Cable G2. Cable G2 will be installed from Platform Harmony to Platform Heritage. For 20 
Cable G2 at Platform Harmony, a gauging pig and/or other cleaning devices may be 21 
pulled through the riser to verify that there are no restrictions prior to pulling the 22 
replacement cable up the platform riser. On the platform, the selected device will be 23 
installed ahead of the platform winch wire. The platform winch wire and device will be 24 
pulled through the platform riser to the CIV by the vessel winch and inspected. During 25 
these operations, the CIV will be positioned adjacent to the platform. After these 26 
operations have been completed, the replacement Cable G2 will have a pulling head 27 
attached. For the submarine cable installation, the submarine cable from the CIV will be 28 
pulled through one of the prepared risers onto the platform using platform-based 29 
temporary equipment. On the platform, the submarine cables will be secured, inspected, 30 
tested, and spliced to the platform-topside power cables. The CIV will lay the 31 
replacement submarine cable on the ocean bottom from Platform Harmony to Platform 32 
Heritage in the selected route.  33 

Cable G2, when installed in the Long I-Tube at Platform Harmony, will include an 34 
unsupported catenary from the top of the tube to the touchdown. Additional cable 35 
protection system components such as bend stiffeners or VIV reducers (if required) 36 
could be installed at the bottom of the riser. Maintenance of the catenary shape could 37 
require the installation of bags containing sand or other types of material at the Cable 38 
G2 catenary touchdown point or near the Platform Heritage. A special protective duct 39 
technology product (URADUCT) will be applied to the replacement cable in the area of 40 
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the cable crossings to ensure the maintenance of an appropriate separation between 1 
the cable as well as provide impact and abrasion protection. 2 

For Cable G2 at Platform Heritage, a gauging pig and/or other cleaning devices may be 3 
pulled through the existing J-tube to verify that there are no restrictions prior to pulling 4 
the replacement cable up the platform riser. On the platform, the selected device will be 5 
installed ahead of the platform winch wire. The platform winch wire and device will be 6 
pulled through the platform riser to the CIV by the vessel winch and inspected. During 7 
these operations, the CIV will be positioned adjacent to the platform. After completion of 8 
these operations, the replacement Cable G2 will have a pulling head attached. 9 

As the vessel approaches within about 1,500 feet of Platform Heritage during the G2 10 
replacement cable lay, the vessel will be required to unwind approximately 1,500 feet of 11 
cable to allow access to the end of the cable. Two options are being considered in the 12 
detailed design procedures for this operation.  13 

In the preferred first option, the unwound cable would be held onboard via two sectors 14 
in an “S” bend configuration so that the cut position can be accessed without the need 15 
to lay out the cable on the ocean bottom. Once the cable end is identified, cut and 16 
capped with a pulling head, the pulling head would be attached to the J-Tube winch wire 17 
to prepare for pulling the cable into and up the platform J-Tube riser.  18 

In the second option, the CIV would lay approximately 1,500 feet of cable on the ocean 19 
bottom adjacent to the proposed route within the surveyed area. Once the cable end is 20 
identified, cut and capped with a pulling head, the pulling head would be attached to the 21 
J-Tube winch wire and the vessel will pick up the cable from the ocean bottom as it is 22 
placed in a sector to prepare for pulling the cable into and up the platform J-Tube riser. 23 
In either option, as the cable is being pulled up the riser with platform-based temporary 24 
equipment, the sector will be lowered to the ocean bottom. The CIV ROV will help to 25 
remove the sector and allow the cable to lie down on the ocean bottom. The cable that 26 
is removed from the sector is anticipated to form a small omega shape on the sea floor 27 
due to the cable bight. On the platform, the submarine cables will be secured, 28 
inspected, tested, and spliced to the platform power cables. 29 

The CIV support tug may be required to transport the CIV between ending points and 30 
starting points of each segment of the sequences within SYU, depending on current 31 
American Bureau of Shipping (ABS) regulations. When not required, the tug may stand 32 
by at the boat buoy near Platform Harmony (or Hondo) or leave the area. 33 

2.2.6 Cable Execution Contingencies 34 

Several Cable Execution Contingencies (CEC) and installation contingency scenarios 35 
have been included in the OPSR-B Project (reference OPSR-B Execution Plan - 36 
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Appendix A) to account for situations that could arise during the work activities. In 1 
addition, several alternative cable routes within the OCS have been included. 2 

The Project team has identified several scenarios where one of the existing out-of-3 
service power cables cannot be removed from, or a replacement cable cannot be 4 
installed in, a conduit or platform riser. These are described below as CEC # 1, CEC 5 
# 2, CEC # 3 and CEC # 4. The proposed contingency measure involves laying the 6 
cable that cannot be installed in the conduit or riser on the ocean floor parallel to the 7 
installed cable that is approaching the conduit or J-tube. The cables will remain on the 8 
ocean bottom until an appropriate installation approach can be developed, reviewed 9 
and approved by the agencies and implemented. From an installation approach, using 10 
one of these contingencies would not be expected to have a significant impact on the 11 
environmental analysis associated with the Project. The probability of one of these 12 
contingencies occurring is considered to be very low. 13 

In the nearshore area under CEC # 1 and CEC # 3, if one or both of the out-of-service 14 
cables (C1 or A [or B]) cannot be removed from a conduit or a replacement cable 15 
cannot be installed in the conduit, the contingency measure would be implemented. For 16 
the situation where the out-of-service cable cannot be removed from the conduit, the 17 
out-of-service cable would be cut outside the conduit terminus and retrieved as planned 18 
in State waters to a point just inside Federal waters. The approach will involve installing 19 
the replacement cable from the platform to a location south of the POPCO crossing and 20 
then laying the cable in the required radius to execute a 180 degree turn. The cable 21 
would then be laid adjacent and parallel to the replacement cable along the installed 22 
route until the length required to reach the planned splice location is on the ocean 23 
bottom. The CIV, with support from the ROV, will install a concrete mat over the end of 24 
the cable on the ocean bottom to hold it in place. For the situation where one or both of 25 
the replacement cables cannot be installed in the conduit, the CIV would retrieve the 26 
cable back onto the vessel to a point south of the POPCO crossing and execute a 27 
similar procedure to lay the cable adjacent and parallel to the replacement cable along 28 
the installed route until the required length is on the ocean bottom. Since the 29 
replacement cables would be occupying State land outside the existing authorized lease 30 
area while a contingency plan is implemented to bypass or replace the failed conduits, 31 
the Lease will be amended to include a temporary use area should it be required. 32 

In the OCS (near Platforms Heritage and Harmony) under CEC # 2 and CEC # 4, a 33 
similar approach would be taken if one or more of the out-of-service cables (C1 or A [or 34 
B]) cannot be removed from a platform riser or a replacement cable cannot be installed 35 
in the riser, the contingency measure would be implemented. For the situation where 36 
the out-of-service cable cannot be removed from the platform riser, the out-of-service 37 
cable would be cut outside the riser terminus at some distance from the platform and 38 
retrieved as planned. The approach will involve installing the replacement cable up to a 39 
point a suitable distance away from the platform and then laying the cable in the 40 
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required radius to execute a 180 degree turn away from the platform essentially 1 
adjacent and parallel to the replacement cable segment. The CIV would then proceed to 2 
lay the cable length required to reach the intended destination along the designated 3 
route. The CIV, with support from the ROV, will install a concrete mat over the end of 4 
the cable on the ocean bottom to hold it in place.  5 

For the situation where one or both of the replacement cables cannot be installed in any 6 
of the platform risers, a similar approach would be followed.  7 

2.2.6.1 Alternative Routes for Cables F2 and G2 8 

The Project Team has identified alternative routes for the installation of Cables F2 and 9 
G2 in the OCS. The determination of which route is selected will depend on final 10 
evaluation of survey data and operational considerations. The selected route could be 11 
adjusted during detailed installation evaluations. All of the routes will be within the 12 
previously surveyed and cleared areas. 13 

1. Installation of approximately 11.3 miles (18.2 km) of replacement power Cable F2 14 
between Platform Harmony and the southern end of the LFCPF: The route 15 
through the CSLC right-of-way will remain the same. The primary route in 16 
Federal waters is the southern route where the cable would be laid outside and 17 
south of Cable C1. The alternative northern route would involve laying Cable F2 18 
between Cables C1 and C in Federal waters. 19 

2. Installation of approximately 8.1 miles (13.0 km) of replacement power Cable G2 20 
between Platform Harmony and Platform Heritage: The primary route in the 21 
Federal waters is the southern route where the cable would be laid outside and 22 
south of Cable C1. The alternative northern route would involve laying the Cable 23 
G2 between Cables C1 and C in Federal waters. 24 

2.2.7 Testing and Energization 25 

Following installation of the replacement cables and connection to the platform and 26 
land-based cables, several special tests would be executed to verify that the submarine 27 
power cables, splices, and fiber optic members are ready to be placed in operation in 28 
the SYU power system. Upon completion of the testing of the cables and all of the 29 
interconnecting equipment, energization would begin with some circuits being energized 30 
during the submarine cable installation process. Energization plans would be 31 
implemented to monitor and load balance the LFCPF and platform power distribution 32 
system components.  33 

  34 
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2.2.8 Post-Installation Marine Biological Survey 1 

A post-installation marine biological survey, using the same methods as described in 2 
the pre-Project biological surveys (Section 2.1.2 of the Applicant’s Execution Plan 3 
[Appendix A]), will be conducted soon after the completion of the Phase 2 submarine 4 
cable installation operations to define nearshore Project-related environmental impacts. 5 
As currently planned, diver-biologists will survey all proposed nearshore (to a depth of 6 
approximately 60 feet) locations and the nearshore cable routes. Deeper water 7 
locations (to approximately 120 feet) will be surveyed by a drop-camera or ROV. 8 

2.3 EQUIPMENT/PERSONNEL REQUIREMENTS 9 

2.3.1 Equipment Requirements 10 

Table 2-2 summarizes the Phase 2 equipment requirements.  11 

Table 2-2. Construction Equipment Anticipated for Phase 2 Activities 

Equipment Type Number Duration of Use 
Onshore LFCPF 
Backhoe 1-2 6-9 mo (part time) 
Excavator 1-2 6-9 mo (part time) 
Skip Loader 1-2 6-9 mo (part time) 
Dump Truck 1-2 6-9 mo (part time) 
Water Truck 1-2 6-9 mo (part time) 
Truck Crane 1-2 6-9 mo (part time) 
Bobcat 2-3 6-9 mo (part time) 
Soil Compactors 2-3 2-3 mo (part time) 
Concrete Slurry Truck 2-3 1-2 mo (part time) 
Weld Machines 1-2 2-3 mo (part time) 
Air Hammers 2-3 2-3 mo (part time) 
Ride on Sheepsfoot 1 2-3 mo (part time) 
Hydro-Vac Truck 1 2-3 mo (part time) 
Hydro Excavator 1 2-3 mo (part time) 
Cable Pull Winch 1 2-3 mo (part time) 
Generators 2-3 6-9 mo (part time) 
Air Compressors 2-3 6-9 mo (part time) 
Portable Lights 4-6 6-9 mo (part time) 
Rigging and Installation Aids NA 2-3 mo (part time) 
Temporary Office Trailers 1-2 6-9 mo (part time) 
Portable Restrooms 3-4 6-9 mo (part time) 
Equipment Storage Units 3-4 6-9 mo (part time) 
Tunnel De-Watering Equipment 1 2-3 mo (part time) 
Conduit Cleaning Equipment 1 2-3 mo (part time) 
Cable Cleaning Equipment 1 2-3 mo (part time) 
Temporary Electrical Service NA 6-9 mo (part time) 
Video Equipment NA 2-3 mo (part time) 
Splicing Equipment NA 2-3 mo (part time) 
Test Equipment NA 2-3 mo (part time) 
Safety Equipment NA 6-9 mo (part time) 
Misc. Construction Equipment NA 6-9 mo (part time) 
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Equipment Type Number Duration of Use 
Platform Harmony 
Cable Pull Winch 1 4-5 mo (part time) 
Generator 1 4-5 mo (part time) 
Air Compressors 2-3 4-5 mo (part time) 
Air Tuggers 3-4 4-5 mo (part time) 
Hydraulic Winches and Power Units 1-2 4-5 mo (part time) 
Weld Machines 3-4 4-5 mo (part time) 
Rigging and Installation Aids NA 4-5 mo (part time) 
Equipment Storage Units 3-6 4-5 mo (part time) 
Scaffolding NA 4-5 mo (part time) 
Splicing Equipment NA 4-5 mo (part time) 
Test Equipment NA 4-5 mo (part time) 
Safety Equipment NA 4-5 mo (part time) 
Misc. Construction Equipment NA 4-5 mo (part time) 
Platform Heritage 
Cable Pull Winch 1 4-5 mo (part time) 
Generator 1 4-5 mo (part time) 
Air Compressors 2-3 4-5 mo (part time) 
Air Tuggers 3-4 4-5 mo (part time) 
Hydraulic Winches and Power Units 1-2 4-5 mo (part time) 
Weld Machines 3-4 4-5 mo (part time) 
Rigging and Installation Aids NA 4-5 mo (part time) 
Equipment Storage Units 3-6 4-5 mo (part time) 
Scaffolding NA 4-5 mo (part time) 
Splicing Equipment NA 4-5 mo (part time) 
Test Equipment NA 4-5 mo (part time) 
Safety Equipment NA 4-5 mo (part time) 
Misc. Construction Equipment NA 4-5 mo (part time) 
Marine Vessels 
Cable Installation Vessel 1 30-60 days 
 - ROV 2  
 - Cable Machines 2  
 - Cable Storage Areas 2  
 - Deck Crane 1  
 - Misc. Construction Equipment NA  
   

Support Tug 1 10-30 days 
 - Transfer Boat 1 10-30 days 
 - Misc. Support Equipment   
   

Small Nearshore Survey Boats 3-4 5-10 days 
 - Misc. Support Equipment   
   

Dive Boat 1-2 30-60 days 
 - Dive Compressors 2  
 - Dive Safety Equipment NA  
 - Misc. Support Equipment NA  
   

Mooring Vessel 1 10-15 days 
 - Anchors for Dive Boats 4-6  
 - Surface Buoys 4-6  
 - Misc. Support Equipment NA  
   

Nearshore Installation Support Skiffs 3-4 10-20 days 
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2.3.2 Offshore Vessel Requirements 1 

All marine cable retrieval and installation activities will be conducted using a dynamic-2 
positioning CIV that does not require the use of anchors. A typical CIV is shown in 3 
Figure 2-1. The CIV will be towed to Port Hueneme by a sea-going tug from Europe. 4 
The CIV will contain the fabricated cables from the manufacturing site. 5 

A CIV support tug could be required during certain field operations. The CIV support tug 6 
may use the boat buoy near Platform Harmony when on standby in the field or leave the 7 
area. One or more support vessels with temporary anchors will be required in the 8 
nearshore area to support cable retrieval and installation operations (Figure 2.5). 9 
Anchor handling vessels will be used to install and remove anchors for the dive vessels. 10 
In addition, several small motor craft (skiffs) will be used to support cable activities in 11 
the nearshore area.  12 

Mobilization of equipment and supplies to Platforms Harmony and Heritage will be from 13 
Port Hueneme using a regularly scheduled SYU Dedicated Project Vessel (DPV) supply 14 
boat throughout the OPSR-B Phase 2 activities. Personnel required for the Phase 2 15 
work will be transported to the platforms from Ellwood Pier and will be returned to 16 
Ellwood Pier using regularly scheduled SYU DPV crew boats. A transfer boat will be 17 
required to transfer personnel and materials between the CIV and Port Hueneme due to 18 
customs restrictions. The existing Platform Harmony and Heritage cranes will be used 19 
to transfer all equipment and supplies to and from the SYU supply boats that service the 20 
platform. Based on the current design approach, a maximum total of four marine 21 
vessels are expected to be in the offshore Project area at any one time. 22 

2.3.3 Personnel Requirements 23 

The work associated with the excavation and trenching will generally be conducted 24 
during daytime shifts (12 to 14 hours/day). Work associated with the retrieval and 25 
installation of the cables as well as the splicing is expected to be conducted on a 24-26 
hour-per-day basis. The offshore platform pre-work will be conducted during daytime 27 
shifts. Offshore construction work in support of the CIV cable installation activities will 28 
be conducted on a 24-hour-per-day basis.  29 

Personnel required for the Phase 2 work will be transported to the platforms from 30 
Ellwood Pier and will be returned to Ellwood Pier using regularly scheduled SYU DPV 31 
crew boats. Personnel required to access the CIV foreign flagged vessel will be 32 
transported to the CIV from Port Hueneme and will return to Port Hueneme due to 33 
custom requirements. 34 
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2.4 PROJECT CONSTRUCTION SCHEDULE 1 

ExxonMobil estimates that the Project would require approximately 8 to 12 months. The 2 
Phase 1 installation activities commenced in June 2013 after BSEE approved the Phase 3 
1 activities as minor platform modifications in May 2013, and are expected to be 4 
completed by about the 1st Quarter 2015.  5 

The Phase 2 cable retrieval and installation activities are expected to commence on or 6 
about the 4th Quarter of 2014 and be completed by early 4rd Quarter 2015. The 7 
offshore cable retrieval and installation portion of Phase 2 is expected to require 1 to 2 8 
months and be conducted during mid to late 2015. Table 2-3 provides a summary of the 9 
currently proposed Project schedule. The proposed schedule is dependent upon cable 10 
fabrication and transport from the manufacturer in Europe. 11 

Table 2-3. Proposed Project Schedule 

 

2.5 SAFETY AND ENVIRONMENTAL MANAGEMENT SYSTEMS 12 

ExxonMobil will fully implement and apply the various components of the Safety and 13 
Environmental Management Systems (SEMS) Program for the OPSR-B Project. There 14 
are no anticipated changes or additions to the ExxonMobil SEMS Program resulting 15 
from the OPSR-B Project.  16 
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2.5.1 Cable Protection System Components 1 

Cable protection systems may require items such as bend stiffeners or VIV reducers. 2 
The Onshore Substation (OSS) equipment at LFCPF has existing components which 3 
limit destructive ground faults for a 35 kV offshore system. Any cable protection system 4 
components will be defined in the detailed installation plans and drawings that will be 5 
developed during the detailed design phase of the work by late 2014 or early 2015.  6 

The GIS (gas insulated switchgear) equipment on Platform Harmony will have Siemens 7 
multifunction protective relays as primary protection and backup protection. The offshore 8 
power system (includes circuit breakers at OSS, existing and replacement submarine 9 
power cables, Harmony GIS equipment, Harmony and Heritage transformers, and other 10 
components) are protected by their design ratings and primary and application 11 
dependent secondary protective components applied in accordance with industry 12 
standards such as National Electric Code and API-14F and good engineering practices. 13 

2.5.2 Crossing Protection 14 

At the POPCO crossing, two alternative approaches are being considered for providing 15 
a protective cover over the installed cables: (1) Divers would remove the concrete 16 
blocks in the mattresses above the cables to be retrieved (A (or B) and C1) and replace 17 
them after work is complete with the existing blocks or with blocks of similar size and 18 
shape as the current ones; or (2) an articulated concrete mat would be placed on top of 19 
the replacement cable openings (example shown in Figure 2-8). An ROV or divers will 20 
monitor the placement and verify the position of the mat.  21 

 

Figure 2-8. Typical Articulated Concrete Protection Mat 
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2.5.3 Bags Containing Sand or Other Materials 1 

An installation measure being considered includes the placement of bags on top of 2 
installed Cables F2 and G2 adjacent to Platform Harmony at the catenary touchdown 3 
points and at the location where the cable makes a sharp turn (F2 towards shore and 4 
G2 towards Platform Heritage). The other location is on installed Cable A2 adjacent to 5 
Platform Harmony at the catenary touchdown point. The bags could be required to 6 
maintain the touchdown point. The bags are estimated to be approximately 1 ton in 7 
weight and would be lowered by either the cable installation vessel or a support vessel 8 
on top of the installed cable to help hold the cable in place and minimize any unintended 9 
movement as the cable is being laid. The bags will be located near the platform jacket 10 
base (expected to be less than 1,000 feet). 11 

2.6 PROJECT OPERATIONS 12 

The contractual required service life of the replacement power cable is 30 years. The 13 
subsea portion of the submarine cable will continue to be monitored within current 14 
regulatory inspection requirements. The power cable electrical load will be monitored by 15 
Siemens multifunction protective relays on Platform Harmony at the GIS equipment. 16 


